Months 3-5 Month 2 Month 1

Months 6-7

Months 8-9

ICERZ

INSTITUTE FOR CLINICAL
AND ECONOMIC REVIEW

ICER TECHNOLOGY APPRAISAL FLOW

Topic selected for review
[

Letter sent to stakeholder organizations requesting Evidence
Review Group (ERG) nominees

ERG selected (clinical, economic, policy, ethics, patient, payer,
manufacturer)

Preliminary key questions and project
scope developed

ERG scoping kickoff call (discussion of key questions,
refinement of project scope)

Economic
model
development

Systematic
review
initiation

Midpoint conference calls with clinical and economic
subcommittees to review development and early findings

Draft ICER appraisal document
prepared and circulated

Live meeting of full ERG for deliberation, discussion of final
Integrated Evidence Rating™

Final ICER appraisal document (FAD)
prepared and disseminated

STAKEHOLDER
COMMENTS
(2 WEEKS)

STAKEHOLDER
COMMENTS
(2 WEEKS)

STAKEHOLDER
COMMENTS
(3 WEEKS)

STAKEHOLDER
COMMENTS
(3 WEEKS)



